

Construction Change Directive No. 2

To: DoNo Hartford LLC
Date: 04/15/2016
Contract For: General Construction
Project No.: 14104.00
Contract Date: 03/23/2015
Project: DoNo Hartford Ballpark
Distribution: Jonathan Cole- Pendulum
Kevin Greene - IFG

You are hereby directed to make the following change(s) in this Contract:

Per previously issued RFI #300 response 04/05/2016;

Provide electrical service to building signage per RFI 300's response as it relates to drawings EP100.3, EP101.1, EP101.2, EP101.3, EP101.4, EP101.5, EP101.7, EP102.1, EP102.2, EP102.3, EP102.6, E400

Per returned submittal on the Budweiser sign 03/25/2016;

Provide sign supports as detailed in 03/25/2016 returned Budweiser submittal containing SSK-044A, SSK-044B, SSK-044C

Per returned submittal on Team Store, Tickets & Connecticare 03/25/2016;

Provide sign supports as detailed in 03/25/2016 returned sign submittal containing SSK-040, SSK-041, SSK-043A, SSK-043B to support the signs "Team Store, Tickets and Connecticare."

Per previously issued RFI #316 response 03/26/2016;

Provide sign supports for the (3) Main Street entry gates, The Travelers Umbrella structural base, & The Hartford Terrace Sign attachment as outlined in RFI 316's response via SSK-037, SSK-038, SSK-042, SSK-39A, SSK-39B, SSK-39C, SSK-39D. (Note that SSK-038 will be replaced by SSK-046A & SSK-046B as the steel beam of the building required for SSK-038 is not installed in the field. The sign will be mounted to the roof of its respective opening). Existing steel channel along RF knuckle seating edge to accept The Hartford Terrace sign, clips by others.

Per previously issued Hartford Stag base framing 02/05/2016

Provide surface prepared and primed wide flanges, posts, and associated structure to support the designed stag sculpture. Follow drawings S303A and S431 as it relates to the stag base structural construction. SSK-047 details connections of the sculpture to the grating.

SLAM

CT | GA | MA | NY
80 Glastonbury Blvd
Glastonbury, CT 06033
860.657.8077
www.slamcoll.com

Per previously issued 1/A924 super graphic, reduced to 10'-0" wide x 16'-0" high.

Provide added steel to tie into the building structure to support the super graphic along the East exterior wall of the centerfield tower as out lined in SSK-45A, SSK-45B, SSK-45C.

Per reviewed submittal of the Aetna Community Center on the corner Main and Pleasant St.

Provide in wall blocking and any and all associated waterproofing to allow the Aetna sign to be mounted to the exterior of the building per the reviewed submittal of the Aetna Community Center.

Proposed Adjustments

1. The Proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
 - Lump Sum Increase / decrease of \$
 - Unit Price of \$ per
 - as provided in Subparagraph 7.3.6 of AIA Document A201, 2007 edition.
 - as follows: Submit itemized pricing.
2. The Contract Time is proposed to be adjusted / remain unchanged. The proposed adjustment, if any, is an increase / a decrease of days.

When signed by the Owner and Architect and received by the Contractor, the document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change described above.

Signature by the Contractor indicates the Contractor's agreement with the proposed adjustments in the Contract Sum and Construction Contract Time set forth in this Change Directive.

SLAM Collaborative
Architect

The City of Hartford
Owner

Centerplan Construction
Company
Contractor

Chris Sziabowski
By

By

By

April 15, 2016
Date

Date

Date