

Construction Change Directive No. 4

To: DoNo Hartford LLC

Date: 05/09/2016

Contract For: General Construction

Project No.: 14-104.00

Contract Date: 03/23/2015

Project: DoNo Hartford Ballpark

Distribution: Jonathan Cole- Pendulum
Kevin Greene - IFG

You are hereby directed to make the following change(s) in this Contract:

Per previously issued, RFI 324 response;

HP100.6 – Elevator room exhaust update

HP100.3 – Elevator room exhaust update

H100.3 – Elevator room exhaust update

H100.4 – Elevator room exhaust update

H100.6 – Elevator room exhaust update

MEP300.1 – Elevator room exhaust update

Proposed Adjustments

- The Proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
 - Lump Sum increase / decrease of \$
 - Unit Price of \$ per
 - as provided in Subparagraph 7.3.6 of AIA Document A201, 2007 edition.
 - as follows: Submit itemized pricing.
- The Contract Time is proposed to be adjusted / remain unchanged. The proposed adjustment, if any, is an increase / a decrease of days.

When signed by the Owner and Architect and received by the Contractor, the document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change described above.

Signature by the Contractor indicates the Contractor's agreement with the proposed adjustments in the Contract Sum and Construction Contract Time set forth in this Change Directive.

SLAM Collaborative

The City of Hartford

Centerplan Construction Co.

Architect

Owner

Contractor

Chris Sziabowski

By

By

By

May 05, 2016

Date

Date

Date

SLAM

CT | GA | MA | NY

80 Glastonbury Blvd

Glastonbury, CT 06033

860.657.8077

www.slamcoll.com